

Project Status, Jan. 16 ^[1]

January 16, 2015 by [\(not verified\)](#) ^[2]

Activities Completed This Week:

- ? Completed data integration review
- ? Reviewed Requirements with MECs.
- ? Confirmed timeline
- ? Reviewed environments
- ? Started to build plan in TaskRay

Activities Planned for Next Week:

- ? Review training and community estimates
- ? Complete review of categories
- ? Complete ET Checklist
- ? Continue Design

Source URL: <https://www.cu.edu/blog/ecommerce-blog/project-status-jan-16>

Links

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-jan-16> [2] <https://www.cu.edu/blog/ecommerce-blog/author/0>