

Project Status, March 6 ^[1]

March 6, 2015 by [Melanie Jones](#) ^[2]

Activities Completed This Week:

- Reviewed Community wireframes (Kim and Melissa)
- Worked with eCRM to get data loaded into AdvC
- Loaded rC events, bios, inventory, giving into devAdvC
- Tested rC Events 2.0 (in progress)
- Submitted design doc (this may need to be updated based on the solution selected by eComm)
- Provided detailed budget summary/burn report to client

Activities Planned for Next Week:

- Configure ExactTarget to support integration from Contact object to ET
- Continue to work with eComm management to assess AdvancementConnect

Source URL:<https://www.cu.edu/blog/ecomm-blog/project-status-march-6>

Links

[1] <https://www.cu.edu/blog/ecomm-blog/project-status-march-6> [2] <https://www.cu.edu/blog/ecomm-blog/author/39>