# Project Management Professional (PMP) and
# Certified Associate in Project Management (CAPM)
## Certification Exams Preparation

**Are you prepared for PMBOK, 6th Edition?**

Did you know that in the spring of 2018 the Project Management Institute (PMI) will retire the PMP and CAPM exams based on the PMBOK 5th Edition? What does this mean to you? If you are preparing to take the PMP or CAPM certification, then you should prepare for the 6th Edition (PMP 6th Ed exam live Mar 26, CAPM 6th Ed exam live May 21).

The following table lists the courses and the book that are available to you, to prepare for the 6th Ed. Exam. You can search by Library ID in Skillsoft, to locate the exact title.

| Library ID | Course Title |
|---|---|
| apj_28_a01_bs_enus | Project Management Introduction (PMBOK® Sixth Edition) |
| apj_28_a02_bs_enus | Project Fundamentals (PMBOK® Guide Sixth Edition) |
| apj_28_a03_bs_enus | The Process Groups (PMBOK® Guide Sixth Edition) |
| apj_17_a01_bs_enus | Project Initiation and Planning (PMBOK® Guide Sixth Edition) |
| apj_17_a02_bs_enus | Managing Project Work (PMBOK® Guide Sixth Edition) |
| apj_17_a03_bs_enus | Project Changes and Closing (PMBOK® Guide Sixth Edition) |
| apj_17_a04_bs_enus | Capturing, Analyzing, and Using Project Lessons Learned |
| apj_17_a05_bs_enus | Strategically Focused Project Management |
| apj_18_a01_bs_enus | Collect Requirements and Define Scope (PMBOK® Guide Sixth Edition) |
| apj_18_a02_bs_enus | Create Work Breakdown Structure (PMBOK® Guide Sixth Edition) |
| apj_18_a03_bs_enus | Validate and Control Scope (PMBOK® Guide Sixth Edition) |
| apj_19_a01_bs_enus | Define and Sequence Activities (PMBOK® Guide Sixth Edition) |
| apj_19_a02_bs_enus | Estimate Resources and Durations (PMBOK® Guide Sixth Edition) |
| apj_19_a03_bs_enus | Develop and Control Schedule (PMBOK® Guide Sixth Edition) |
| apj_20_a01_bs_enus | Creating a Project Budget (PMBOK® Guide Sixth Edition) |
| apj_20_a02_bs_enus | Keeping Your Project on Budget (PMBOK® Guide Sixth Edition) |
| apj_21_a01_bs_enus | Planning Project Quality (PMBOK® Guide Sixth Edition) |
| apj_21_a02_bs_enus | Perform Quality Assurance and Quality Control (PMBOK® Guide Sixth Edition) |
| apj_21_a03_bs_enus | Quality Management and Continuous Improvement |
| apj_22_a01_bs_enus | Putting Together the Team (PMBOK® Guide Sixth Edition) |
| apj_22_a02_bs_enus | Develop and Manage Your Team (PMBOK® Guide Sixth Edition) |
| apj_23_a01_bs_enus | Managing Project Communications (PMBOK® Guide Sixth Edition) |
| apj_23_a02_bs_enus | Control Project Communications (PMBOK® Guide Sixth Edition) |
| apj_24_a01_bs_enus | Risk Management (PMBOK® Guide Sixth Edition) |
| apj_24_a02_bs_enus | Risk Identification (PMBOK® Guide Sixth Edition) |
| apj_24_a03_bs_enus | Risk Analysis (PMBOK® Guide Sixth Edition) |
| apj_24_a04_bs_enus | Risk Control (PMBOK® Guide Sixth Edition) |
| apj_25_a01_bs_enus | Procurement Planning (PMBOK® Guide Sixth Edition) |

| apj_25_a02_bs_enus | Procurement Management (PMBOK® Guide Sixth Edition) |
|---|---|
| apj_26_a01_bs_enus | Project Stakeholders (PMBOK® Guide Sixth Edition) |
| apj_26_a02_bs_enus | Stakeholder Engagement (PMBOK® Guide Sixth Edition) |
| apj_12_a01_bs_enus | The Role of Ethics in Project Management |
| apj_12_a02_bs_enus | Core PMI® Values and Ethical Standards |
| mntpmp6ed | Mentoring Project Management Professional (PMP) PMBOK Guide 6th Edition Aligned |
| mntcapm6ed | Mentoring Certified Associate in Project Management (CAPM) PMBOK Guide 6th Ed. |
| pm_proj_a06_tp_enus | TestPrep Project Management Professional PMBOK 6th Ed |
| **Library ID** | **Book Title** |
| 132589 | A Guide to the Project Management Body of Knowledge (PMBOK® Guide), Sixth Edition |