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Ecomm  –  PHASE  ONE  
Current	  Status:	  Scope	  –	  Green;	  Timeline	  –	  Green	  

Highlights:	  

§ PRODUCTION	  WINDOW	  IS	  OPEN!	  
§ Code/configuration	  for	  P1	  (non-‐community)	  is	  in	  Prod	  
§ eComm	  working	  with	  ACF/Nimblejack	  to	  complete	  opt-‐in/opt-‐out	  pages	  –	  deadline	  11/4	  
§ MECS	  testing	  in	  Stage	  environment	  –	  end	  date	  11/4	  
§ Data	  loads	  progressing	  this	  week	  –	  deadline	  11/6	  (but	  aiming	  for	  earlier)	  
§ CoE	  implementing	  security	  model	  in	  production	  train	  –	  no	  issues	  or	  roadblocks	  
§ Authentication	  planning	  for	  all	  four	  campuses,	  for	  all	  short-‐term	  community	  users	  continues	  –	  straw	  

models	  created	  for	  review	  by	  team	  –	  deadline	  12/1	  
§ Provisioning	  for	  FULL	  USERS	  on-‐schedule	  and	  to	  be	  handled	  by	  CoE	  –	  no	  change	  
§ Provisioning	  of	  Community	  Users	  (i.e.,	  Alumni)	  proposals	  are	  in	  place	  –	  no	  change	  
§ Team	  is	  exploring	  moving	  Community	  into	  the	  production	  train	  early	  

As	  stated	  last	  week,	  the	  project	  has	  entered	  the	  Production	  environment	  code	  and	  data	  population	  window.	  
Significant	  progress	  against	  deployment	  checklist,	  though	  some	  areas	  of	  ambiguity	  (how	  long	  tasks	  take	  to	  
complete)	  remain.	  Finesse	  and	  finalization	  of	  code	  and	  ironing	  out	  of	  issues	  occurs	  week	  of	  11/09	  with	  assistance	  
of	  ACF	  contractors.	  No	  impediments	  or	  roadblocks	  to	  that	  portion	  of	  the	  schedule,	  so	  returning	  project	  schedule	  
status	  to	  green.	  	  

Contractor	  (Nimblejack)	  is	  on	  target	  to	  deliver	  Web	  pages	  for	  email	  opt-‐in/opt-‐out	  and	  have	  them	  work	  with	  
Marketing	  Connector	  (due	  11/4).	  When	  complete,	  Marketing	  Connector	  will	  be	  removed	  from	  Stage	  and	  moved	  to	  
Prod.	  Tests	  will	  complete	  in	  Stage	  by	  11/4.	  	  

eComm	  MEC	  team	  conducting	  tests	  in	  Stage	  environment,	  due	  11/4.	  MECS	  have	  a	  test	  plan	  to	  follow,	  but	  are	  
welcome	  to	  pursue	  whatever	  testing	  is	  most	  significant	  for	  their	  role/campus	  provided	  that	  documented	  results	  
are	  submitted	  to	  the	  Project	  Manager.	  	  

Data	  loads	  are	  going	  well.	  Contacts	  should	  finish	  by	  end	  of	  weekend	  (10/25).	  Batch	  loading	  immediately	  follows.	  
There	  is	  some	  mismatch	  in	  data	  for	  contacts	  that	  Erin	  Frazier	  and	  Lisa	  Carr	  are	  investigating,	  but	  likely	  due	  to	  group	  
accounts.	  No	  impediments	  or	  roadblocks	  to	  11/11	  date.	  	  

CoE	  is	  refining	  security	  settings	  in	  the	  production	  train	  and	  will	  have	  them	  in	  place	  by	  or	  before	  MEC	  Prod	  testing	  
window	  (11/110.	  	  

Team	  continues	  to	  work	  through	  authentication	  notions	  all	  four	  campuses	  will	  leverage	  native	  pages	  within	  
Salesforce.	  Team	  is	  optimistic	  that	  this	  will	  be	  in	  place	  for	  11/11.	  This	  is	  not	  a	  risk	  or	  “showstopper”	  for	  11/11	  
rollout	  to	  MECS	  if	  not	  available,	  but	  should	  be	  in	  place	  for	  that	  rollout.	  	  

No	  change	  to	  Provisioning	  plan.	  Provisioning	  of	  FULL	  USERS	  to	  be	  completed	  manually	  by	  CoE.	  No	  barriers	  or	  risks	  
to	  completing	  this	  activity	  on	  timelines.	  	  

No	  change	  to	  provisioning	  of	  COMMUNITY	  USERS.	  We	  have	  the	  Enterprise	  solution	  proposal	  for	  brokering	  
provisioning	  and	  claiming	  of	  accounts	  as	  well	  as	  the	  “black	  box”	  brokering	  system.	  Which	  choice	  remains	  the	  best	  
remains	  within	  the	  purview	  of	  the	  technical	  team	  based	  on	  timeframe.	  
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Team	  is	  considering	  moving	  Community	  configuration/code	  into	  the	  Production	  train	  early,	  and	  move	  to	  Test	  
environment	  possibly	  as	  early	  as	  next	  week.	  	  
	  
High-‐level	  milestones	  below.	  No	  change	  in	  dates	  from	  last	  week:	  

STAGE	  TESTS	  COMPLETE	  -‐	  CoE	   10/12/15	  -‐	  COMPLETE	  
Data	  Load	  Starts	   10/19/15	  –	  ON	  TARGET	  
Data	  Load	  Complete	   11/06/15	  –	  ON	  TARGET	  
Issues	  Logging	  &	  Reconciliation	  –	  Code	  &	  Data	   11/09/15	  –	  SCHEDULED	  
Prod	  Done	  (&	  Tested)	  	   11/11/15	  –	  ON	  TARGET	  
MEC	  Rollout	  –	  P1	   11/11/15	  –	  ON	  TARGET	  
MEC	  Rollout	  –	  P2	   11/17/15	  	  
Super	  User	  Rollout	  –	  P1	  &	  P2	   12/12/15	  
Training	  *	  	   01/18/16	  
Full	  User	  Set	  Complete	  *	  	   01/25/16	  
	  

Ecomm  –  PHASE  TWO    
Current	  Status:	  Scope	  –	  Green;	  Timeline	  –	  Green	  

This	  week	  we	  made	  significant	  headway	  on	  this	  iteration	  and	  are	  ready	  for	  the	  hand	  off	  to	  the	  UAT	  team	  next	  
week.	  Team	  has	  written	  detailed	  acceptance	  criteria	  to	  assist	  the	  users	  as	  they	  are	  testing	  the	  solution.	  

With	  the	  UAT	  team	  starting	  testing	  early	  next	  week,	  we	  will	  work	  to	  get	  a	  head	  start	  on	  the	  next	  iteration	  before	  
bugs	  start	  to	  come	  in	  and	  our	  attention	  is	  pulled	  to	  bug	  fixing	  and	  the	  subsequent	  conversations	  around	  those	  
issues.	  

Iteration	  completion	  readout:	  of	  100	  LOE	  hours,	  team	  has	  28	  remaining	  and	  is	  on	  track	  to	  complete	  early	  next	  
week,	  ahead	  of	  schedule.	  	  


