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Project Status, Feb. 20 [1]

February 21, 2015 by Kim Egan [2]

Activities Completed This Week:

Design Document completed
Planning and preparation for onsite next week
Review of ExactTarget data extension solution
Community design review
Schedule of event management tool demos

Activities Planned for Next Week:

Submit design document
Onsite meetings scheduled 

Review and finalize data model
Review and finalize remaining project schedule
Review and finalize data integration requirements and transformation needs
Review security

Begin Salesforce Build
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