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March 27, 2015 by Kim Egan [2]

Activities Completed This Week:

Participated in data integration review sessions with UIS.  Confirmed design of 
education data.
Participated in MEC’s call. 
Reviewed community field mapping requirements.Started build of custom  
objects.Continued build of Exacttarget email personalization options.
Reviewed ExactTarget blue print. 

 

Activities Planned for Next Week:

Continue ExactTarget build
Salesforce build and configuration:  Custom objects and fields
Build data mapping document (mapping from sources systems, MDM to Salesforce)
Begin to build configuration workbook

 

Source URL:https://www.cu.edu/blog/ecomm-blog/project-status-march-27

Links
[1] https://www.cu.edu/blog/ecomm-blog/project-status-march-27 [2] https://www.cu.edu/blog/ecomm-
blog/author/74

https://www.cu.edu
https://www.cu.edu/
https://www.cu.edu/blog/ecomm-blog/project-status-march-27
https://www.cu.edu/blog/ecomm-blog/author/74
https://www.cu.edu/blog/ecomm-blog/project-status-march-27
https://www.cu.edu/blog/ecomm-blog/project-status-march-27
https://www.cu.edu/blog/ecomm-blog/author/74
https://www.cu.edu/blog/ecomm-blog/author/74

