

Project Status, March 13 ^[1]



March 16, 2015 by [Kim Egan](#) ^[2]

Activities Completed This Week:

- Salesforce Configuration: Project Hold for this week.
- Continued work on Community build.
- ExactTarget build started. Key features begun are fields on contact to support customizing of communications with constituents
- Met with Salesforce to discuss Advancement Connect
- Scheduled demos for other event management vendors (meetings scheduled for 3/18).

Activities Planned for Next Week:

- ExactTarget to deliver blueprint for their configuration work (Tuesday 3/17)
- Salesforce build and configuration: Custom objects and fields
- Build data mapping document (mapping from sources systems, MDM to Salesforce)
- Begin to build configuration workbook
- Update design documents based on key decisions made this week around Advancement Connect
- Deliver updated project plan

Source URL: <https://www.cu.edu/blog/ecommerce-blog/project-status-march-13>

Links

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-march-13> [2] <https://www.cu.edu/blog/ecommerce-blog/author/74>